
Public Properties Division 

Municipal Complex (MC) Heating Conversion 

Project Overview – 20 September 2017       

Things to Expect This Week:  

 Boiler startup operational checks. 

 Pre-commissioning system checks. 

 Controls Systems subcontractor finishes programming and alarm circuits. 

 Initial punch-list items, electrical, carpentry, mechanical. 

Things to Expect Next Week: 

 Formal Commissioning of the system. 

 Continue punch-list items. 

 Carpentry in Break Room. 

 Demobilization. 

 Training. 

Possible Issues/Concerns:  

 Restricted parking as work continues. 

 Some temperature swings as system is operationally tested. 

Worth Mentioning:  

 Work hours are anticipated to be 6:30 am to 3:00 pm for the duration of the period.   

 Expect up to 6 subcontractors as work progresses. 

 Key Players this period: 

o Structure Tone Inc. (STI) – City of Concord’s General Contractor for the project. 

o Palmer and Sicard - Mechanical (Plumbing and Heating) subcontractor to STI. 

o Elliott Controls – Automation subcontractor to STI. 

o Tightline Construction– Carpentry and Painting subcontractor to STI. 

 Questions or concerns may be addressed at 230-3852. 


